
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/05/2009

ESTIMATE SUMMARY 23:16:16

CONTID: C15564S        ESTIMATE NO: 0003 PROG 2005

PCN: 15564S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 JOINT REPAIRS PHASE 2 PERCENT TIME:

PROJECT NO: CR 600-275                    

I-70 JOINT REPAIRS PHASE 2

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 12/25/2008 DATE TIME STARTED 09/14/2008

225 UNION BLVD. SUITE 500 DATE LET 07/10/2008 DATE WORK BEGAN

 DATE AWARDED 07/29/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 09/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 23,230,128.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 21,624,300.00 NON-PARTICIPATING 108,955.54

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
112,163.79

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,268.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.51

TIME ALLOW:

ORIG TIME ALLOW:

630 WORK DAYS

WORK DAYS630

7.39%

21,512,949.03

108,955.54

221,119.33

217,850.66

$

$

$

$

91,000.00

1,626,178.97

1,717,178.97

162,336.57

1,879,515.54

-40,040.37

0.00

1,839,475.17

0.00

AMOUNT DUE 1,839,475.17 217,850.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,850.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.5
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT DRIVEWAY AT EAST SIDE OF 
BRIGHTON BLVD.

35.000 0.000

SY  0.000 0.00

125.00000 0.000 0.00

202-00210  
 

0010 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF GROUND SIGN 13.000 0.000

EACH 0.000 0.00

192.00000 0.000 0.00

202-00810  
 

0020 REMOVAL OF FENCE 245.000 30.000

LF  0.000 0.00

11.00000 30.000 330.00

202-01000  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 ROADWAY GUARDRAIL (RAMPS) 666.000 0.000

LF  0.000 0.00

4.25000 0.000 0.00

202-01130  
 

0030 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

1,270.00000 0.000 0.00

208-00045  
 

0035 STORM DRAIN INLET PROTECTION 50.000 0.000

EACH 0.000 0.00

435.00000 0.000 0.00

208-00050  
 

0040 STORM DRAIN INLET PROTECTION (TYPE 1) 189.000 141.000

LF  48.000 1,104.00

23.00000 189.000 4,347.00

208-00051  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.050 414.00

8,280.00000 0.050 414.00

208-00100  
 

0050 EROSION CONTROL SUPERVISOR 320.000 5.500

HOUR 2.000 150.00

75.00000 7.500 562.50

208-00205  
 

0055 RESET GATE 1.000 0.000

EACH 0.000 0.00

1,260.00000 0.000 0.00

210-01011  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET CHAIN LINK FENCE 80.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

210-01050  
 

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 484.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

606-00301  
 

0070 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

606-01370  
 

0075 *TRANSITION TYPE 3H 8.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

606-01380  
 

0080 *FENCE (PLASTIC) 1,000.000 29.000

LF  0.000 0.00

5.92000 29.000 171.68

607-11525  
 

0085 FENCE (TEMPORARY) (SPECIAL) 121.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

607-11581  
 

0090 LINE POST (CHAIN LINK) 29.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

607-52900  
 

0095 END POST (CHAIN LINK) 3.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

607-52905  
 

0100 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

607-52910  
 

0105 FENCE CHAIN LINK (72 INCH) 319.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

607-53172  
 

0110 CURB AND GUTTER TYPE 2 (SECTION II-B) 37.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

609-21020  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SIGN PANEL (CLASS I) 35.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00011  
 

0120 *SIGN PANEL (CLASS II) 324.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00012  
 

0125 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

162.000 0.000

LF  0.000 0.00

74.00000 0.000 0.00

614-01582  
 

0130 *MOBILIZATION 1.000 0.250

L S 0.000 0.00

1,530,000.00000 0.250 382,500.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

28,000.00000 0.000 0.00

626-01000  
 

0140 *EPOXY PAVEMENT MARKING 254.000 0.000

GAL 0.000 0.00

180.00000 0.000 0.00

627-00005  
 

0145 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 127.000 0.000

GAL 3.000 297.00

99.00000 3.000 297.00

627-00012  
 

0150 *FLAGGING 4,000.000 117.000

HOUR 80.000 2,400.00

30.00000 197.000 5,910.00

630-00000  
 

0155 *UNIFORMED TRAFFIC CONTROL 6,000.000 215.000

HOUR 122.500 11,637.50

95.00000 337.500 32,062.50

630-00003  
 

0160 *TRAFFIC CONTROL INSPECTION 200.000 38.000

DAY 11.000 3,520.00

320.00000 49.000 15,680.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 630.000 35.000

DAY 10.000 9,200.00

920.00000 45.000 41,400.00

630-00012  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL VEHICLE 1,000.000 12.500

DAY 6.500 208.00

32.00000 19.000 608.00

630-00020  
 

0175 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

1,275.00000 2.000 2,550.00

630-80001  
 

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

630-80335  
 

0185 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

630-80336  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 263.000 41.500

EACH 0.000 0.00

125.00000 41.500 5,187.50

630-80341  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 18.500

EACH 0.000 0.00

125.00000 18.500 2,312.50

630-80342  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 0.000 0.00

125.00000 5.000 625.00

630-80343  
 

0205 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 10.000 0.000

SF  0.000 0.00

32.00000 0.000 0.00

630-80344  
 

0210 *PORTABLE MESSAGE SIGN PANEL 6.000 2.500

EACH 0.000 0.00

12,000.00000 2.500 30,000.00

630-80355  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 2.500

EACH 0.000 0.00

1,275.00000 2.500 3,187.50

630-80358  
 

0220 *DRUM CHANNELIZING DEVICE 150.000 6.000

EACH 0.000 0.00

45.00000 6.000 270.00

630-80360  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONCRETE BARRIER (TEMPORARY) 7,000.000 2,926.000

LF  0.000 0.00

80.00000 2,926.000 234,080.00

630-80370  
 

0230 *TRAFFIC CONE 500.000 212.500

EACH 0.000 0.00

15.00000 212.500 3,187.50

630-80380  
 

0235 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

7,600.00000 0.000 0.00

630-85010  
 

0240 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

630-85040  
 

0245 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0255 F/A INCENTIVE HMA (GRADING SX)(100)(PG 76-28) 46,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0260 F/A FUEL COST ADJUSTMENT 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0265 F/A ROADWAY SMOOTHNESS INCENTIVE 30,440.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0270 F/A ASPHALT CEMENT COST ADJUSTMENT 240,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0285 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A REMOVE & INSTALL RR SIGNALIZATION 15,781.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0295 F/A RAILROAD UPRR DESIGN REVIEW OF PLANS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0300 F/A RAILROAD FLAGGING 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0305 F/A ADJUST UTILITIES 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0310 F/A PROVIDE NOISE MITIGATION 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
 

0315 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0320 F/A ASBESTOS ABATEMENT WORK 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70495  
 

0325 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0330 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A HEALTH AND SAFETY OFFICER 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70591  
 

CAT 0200 $28,930.50 790,832.68CURRENT AMT 5,542,761.50 $$

CAT NO0300 STRUCTURES 

0340 REMOVAL OF ASPHALT MAT (SPECIAL) 2,408.000 0.000

SY  0.000 0.00

34.00000 0.000 0.00

202-00226  
 

0345 *REMOVAL OF ASPHALT MAT (PLANING) 72,017.000 0.000

SY  944.000 6,136.00

6.50000 944.000 6,136.00

202-00240  
 

0350 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,050.000 73.400

SY  0.600 29.40

49.00000 74.000 3,626.00

202-00246  
 

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 
BRIDGE DECK

1,050.000 0.000

SY  0.000 0.00

196.00000 0.000 0.00

202-00453  
 

0360 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 
BRIDGE DECK

53.000 0.000

SY  0.000 0.00

475.00000 0.000 0.00

202-00460  
 

0365 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 3,793.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

202-00480  
 

0370 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1,258.000 0.000

SY  0.000 0.00

1,740.00000 0.000 0.00

202-00503  
 

0375 REMOVAL OF EXPANSION DEVICE 630.000 0.000

LF  0.000 0.00

325.00000 0.000 0.00

202-00504  
 

0380 *REMOVAL OF IMPACT ATTENUATOR 3.000 0.000

EACH 0.000 0.00

1,910.00000 0.000 0.00

202-00895  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0385 *REMOVAL OF GUARDRAIL TYPE 3 MEDIAN RAIL BRIDGE 
STRUCTURE

11,318.000 2,064.000

LF  3,185.000 25,480.00

8.00000 5,249.000 41,992.00

202-01130  
 

0390 *RESET IMPACT ATTENUATOR 6.000 0.000

EACH 0.000 0.00

2,550.00000 0.000 0.00

210-01300  
 

0395 DRILLING HOLE 1,922.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

211-00100  
 

0400 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 2,395.000 14.030

TON 0.000 0.00

175.00000 14.030 2,455.25

403-00720  
 

0405 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12,749.000 0.000

TON 282.120 25,955.04

92.00000 282.120 25,955.04

403-34741  
 

0410 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,937.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-34871  
 

0415 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,708.000 0.000

GAL 108.000 270.00

2.50000 108.000 270.00

411-10255  
 

0420 STRUCTURAL STEEL (SPECIAL) 67,830.000 0.000

LB  0.000 0.00

2.60000 0.000 0.00

509-00010  
 

0425 PROVIDE TEMPORARY SUPPORT 1.000 0.160

L S 0.000 0.00

2,360,000.00000 0.160 377,600.00

509-08100  
 

0430 TEMPORARY BRIDGE DECK 6,510.000 0.000

SF  0.000 0.00

122.00000 0.000 0.00

509-08120  
 

0435 BEARING DEVICE (TYPE I) 123.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

512-00101  
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PCN: 15564S-BID   ESTIMATE RUN

PROJECT: CR 600-275                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0435 MATERIAL ALLOWANCE BEARING DEVICE (TYPE 1) 0.000

EACH 123.000 33,392.58

271.48440 123.000 33,392.58

0440 BRIDGE DRAIN (SPECIAL) 74.000 70.300

EACH 0.000 0.00

4,820.00000 70.300 338,846.00

513-00690  
 

0440 MATERIAL ALLOWANCE 10" DRAIN PIPE AND FITTINGS 3.700

EACH 0.000 0.00

907.65000 3.700 3,358.31

0445 WATERPROOFING (MEMBRANE) 5,813.000 73.400

SY  0.600 11.40

19.00000 74.000 1,406.00

515-00120  
 

0450 CONCRETE SEALER 7,912.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

515-00400  
 

0455 CONCRETE SEALER (CALCIUM NITRITE) 4,662.000 9.000

SY  4.000 52.00

13.00000 13.000 169.00

515-00410  
 

0460 BRIDGE EXPANSION DEVICE (0-4 INCH) 1,225.000 0.000

LF  0.000 0.00

345.00000 0.000 0.00

518-01004  
 

0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 0.000

LF  0.000 0.00

100.35653 0.000 0.00

0465 ELASTOMERIC CONCRETE END DAM 4.000 0.000

CF  0.000 0.00

1,650.00000 0.000 0.00

518-02010  
 

0470 EPOXY RESIN (INJECTION) 200.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

519-01000  
 

0475 CONCRETE CLASS D (BRIDGE) 945.000 0.000

CY  0.000 0.00

1,150.00000 0.000 0.00

601-03040  
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PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0480 CONCRETE CLASS D (BRIDGE) (SPECIAL) 818.000 0.000

CY  0.000 0.00

1,430.00000 0.000 0.00

601-03041  
 

0485 CONCRETE (PATCHING) (BRIDGE DECK REPAIR) 117.000 0.000

CY  0.000 0.00

2,140.00000 0.000 0.00

601-06100  
 

0490 CONCRETE (PATCHING) 5,000.000 97.000

SF  40.000 1,400.00

35.00000 137.000 4,795.00

601-06150  
 

0495 REINFORCING STEEL 463,795.000 3.000

LB  7.000 11.20

1.60000 10.000 16.00

602-00000  
 

0500 REINFORCING STEEL (EPOXY COATED) 62,680.000 0.000

LB  0.000 0.00

1.75000 0.000 0.00

602-00020  
 

0505 REINFORCING STEEL SPLICE 2,590.000 0.000

EACH 0.000 0.00

298.00000 0.000 0.00

602-00060  
 

0510 REINF (FIBER REINFORCEMENT)(SURFACE) 43.000 0.000

MKFT 0.000 0.00

2,100.00000 0.000 0.00

602-00070  
 

0510 MATERIAL ALLOWANCE FRP WRAP 43.000

MKFT 0.000 0.00

1,088.70884 43.000 46,814.48

0515 BRIDGE RAIL TYPE 7 (SPECIAL) 5,721.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

606-10705  
 

0520 *BRIDGE RAIL TYPE 10R 14,611.000 0.000

LF  188.000 20,680.00

110.00000 188.000 20,680.00

606-11010  
 

0525 FENCE CHAIN LINK (120 INCH) OVER UPRR & BNSF 615.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

607-53220  
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PCN: 15564S-BID   ESTIMATE RUN

PROJECT: CR 600-275                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0525 MATERIAL ALLOWANCE FENCE CHAIN LINK (120 INCH) 0.000

LF  615.000 12,758.21

20.74506 615.000 12,758.21

0530 *IMPACT ATTENUATOR 3.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-85001  
 

0530 MATERIAL ALLOWANCE IMPACT ATTENUATORS 0.000

EACH 3.000 66,013.00

22,004.33334 3.000 66,013.00

0570 ADDED ITEM (SQUARE FOOT)/ CONCRETE SCALING 600.000 600.000

SF  0.000 0.00

19.00000 600.000 11,400.00

900-00021  
 

0575 F/A EMERGENCY REPAIR EMERGENCY REPAIRS CMO 004 (MCR 
101-2)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70032  
 

CAT 0300 $192,188.83 997,682.87CURRENT AMT 17,375,056.50 $$

CAT NO0301 UPRR BRIDGE E-17-Z 

0535 REMOVAL OF PORTIONS OF PRESENT STRUCTURE UPRR BRIDGE 
E-17-Z

50.000 0.000

SY  0.000 0.00

3,140.00000 0.000 0.00

202-00503  
 

0540 CONCRETE SEALER 620.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

515-00400  
 

0545 CONCRETE (PATCHING) UPRR BRIDGE E-17-Z 450.000 0.000

SF  0.000 0.00

115.00000 0.000 0.00

601-06150  
 

0550 REINFORCING STEEL UPRR BRIDGE E-17-Z 680.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

602-00000  
 

CAT 0301 $0.00 0.00CURRENT AMT 216,310.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0555 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

43,000.00000 1.000 43,000.00

620-00002  
 



CONTID: C15564S        COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 15564S-BID   ESTIMATE RUN 01/05/2009

PROJECT: CR 600-275                    ESTIMATE NO: 0003 23:16:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0560 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

43,000.00000 1.000 43,000.00

620-00012  
 

0565 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

0580 ADDED ITEM (MONTH)/ PRICE ADJUSTMENT FOR T-1 LINES 0.000 0.000

MON 0.000 0.00

45.83333 0.000 0.00

900-00019  
 

CAT 0400 $0.00 91,000.00CURRENT AMT 96,000.00 $$

PROJECT TOTAL 221,119.33 $ 1,879,515.55CURRENT AMT 23,230,128.00 $$


